COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 11/ 2014

ESTI MATE SUMVARY 14: 41: 00
CONTI D C19036 ESTI MATE NO 0019 PROG SPEC YR 2005
PCN: 19036- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 320.0 DAYS TIME ALLON 4/1/2014 FI XED COVPLETI ON DATI
TW N TUNNELS W DENI NG CONST- PK2 PERCENT TIME:  82.90 ORI G TIME ALLOW 4/1/2014 FI XED COMPLETI ON DATI
PRQJECT NO | MD703- 391
TW N TUNNELS W DENI NG CONST- PK2
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEMER/ OBAYASHI  JV PAY PER CD ENDI NG 01/ 25/ 2014 DATE TIME STARTED 03/12/2013
ONE PLAI NVI EW ROAD DATE LET 02/ 26/ 2013 DATE WORK BEGAN 03/ 12/ 2013
DATE AWARDED 02/ 11/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 11/ 2013 DATE ACCEPTED
PLAI N W 53577 DATE NOTI CE TO PROCEED 03/ 12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AM:  $ 48, 104, 631. 43 PARTI Ol PATI NG $  44,907,078. 39 $ 764, 462. 11
AWARD PRQIECT AMT: $ 44,584, 716. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 35% TOTAL EARNI NGS 44,907, 078. 39 764,462. 11
FUNDS AVAI LABLE: $  3,197,553.04 STOCKPI LED MATERI ALS 3, 060. 00 -13, 260. 00
GROSS EARNI NGS 44,910, 138. 39 751, 202. 11
TOTAL CLAI VB $ 0.00 RETAI NAGE - 668, 770. 75 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 44,241, 367. 64 751, 202. 11
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 44,241, 367. 64 751, 202. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 751, 202. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
22, 219. 52000 1. 000 22,219.52
0010 202-00010 *Renoval of Tree 11. 000 11. 000
EACH 0. 000 0. 00
499. 94000 11. 000 5, 499. 34
0015 202-00019 *Renoval of Inlet 10. 000 10. 000
EACH 0. 000 0. 00
611. 04000 10. 000 6, 110. 40
0020 202-00021 Renoval of Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 124. 02000 0. 000 0. 00
0025 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
444. 39000 2.000 888.78
0030 202- 00026 *Renoval of Slope and Ditch Paving 339. 000 339. 000
SY 0. 000 0. 00
9. 44000 339. 000 3, 200. 16
0035 202-00035 *Renoval of Pipe 1, 041. 700 996. 000
LF 45. 700 742.17
16. 24000 1, 041. 700 16,917. 21
0040 202-00037 *Renoval of End Section 7.000 7.000
EACH 0. 000 0. 00
222.20000 7.000 1, 555. 40
0045 202-00090 *Renoval of Delineator 223. 000 223. 000
EACH 0. 000 0. 00
5. 61000 223. 000 1, 251. 03
0050 202-00220 *Renoval of Asphalt Mat 24,799. 000 24, 799. 000
SY 0. 000 0. 00
8. 33000 24, 799. 000 206, 575. 67
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,893. 000 2,893. 000
SY 0. 000 0. 00
6. 58000 2,893. 000 19, 035. 94



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 28, 670. 530 25, 374. 230
SF 3, 296. 300 6,493.71
1. 97000 28, 670. 530 56, 480. 94
0065 202-00700 *Renoval of Light Standard 43. 000 15. 000
EACH -9. 000 -7,092.99
788.11000 6. 000 4,728. 66
0070 202- 00805 Renoval of Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 094. 54000 2.000 10, 189. 08
0075 202-00810 *Renoval of G ound Sign 41. 000 41. 000
EACH 0. 000 0. 00
544. 35000 41. 000 22,318. 35
0080 202- 00821 *Renoval of Sign Panel 4.000 4.000
EACH 0. 000 0. 00
39. 28000 4. 000 157.12
0085 202-00827 *Renoval of Pull Box 4. 000 0. 000
EACH 4.000 900. 72
225.18000 4. 000 900. 72
0090 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
844. 40000 1. 000 844. 40
0095 202-00895 Renoval of [|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 708. 75000 1. 000 1, 708. 75
0100 202-01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
0. 89000 0. 000 0. 00
0105 202-01130 *Renoval of Quardrail Type 3 14, 647. 000 14, 647. 000
LF 0. 000 0. 00
2.56000 14, 647. 000 37,496. 32
0110 202-01170 *Renoval of Quardrail Type 7 228. 000 147. 000
LF 81. 000 1, 799. 82

22.22000 228. 000 5, 066. 16



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 01300 *Renoval of End Anchorage 11. 000 11. 000
EACH 0. 000 0. 00
150. 43000 11. 000 1,654.73
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 838. 700 16, 551. 000
CY 4,287.700 73,834.19
17. 22000 20, 838. 700 358, 842. 41
0125 203-01500 *Bl adi ng 33. 400 0. 000
HOUR 33. 400 4, 638. 26
138. 87000 33. 400 4,638. 26
0130 203-01510 *Backhoe 129. 900 59. 000
HOUR 70. 900 9, 845. 88
138. 87000 129. 900 18, 039. 21
0135 203-01520 *Backhoe (Special) 99. 900 29. 000
EACH 33. 000 5,499. 45
166. 65000 62. 000 10, 332. 30
0140 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
166. 65000 0. 000 0. 00
0145 203-01582 *Truck (Dunp) 26. 000 26. 000
HOUR 0. 000 0. 00
111. 10000 26. 000 2, 888. 60
0150 203-01594 *Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
122. 21000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
222.20000 10. 000 2,222.00
0160 203-02330 *Labor er 336. 600 113. 000
HOUR 223. 600 10, 422. 00
46. 61000 336. 600 15, 688. 93
0165 206- 00000 *Structure Excavation 1, 419. 000 1, 419. 000
CY 0. 000 0. 00
19. 76000 1, 419. 000 28, 039. 44



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO. 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00200 *Structure Backfill (Oass 2) 767. 000 613. 000
cY 154. 000 2,052. 82
13. 33000 767. 000 10, 224.11
0175 208- 00002 *Erosion Log (12 Inch) 1, 040. 000 1, 040. 000
LF 0. 000 0. 00
6. 49000 1, 040. 000 6, 749. 60
0180 208-00015 *Sand Bag 0. 000 0. 000
EACH 0. 000 0. 00
4.51000 0. 000 0.00
0185 208- 00034 *Gravel Bag 4, 345. 000 4, 130. 000
LF 215. 000 969. 65
4.51000 4, 345. 000 19, 595. 95
0190 208- 00040 *Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 015. 34000 0. 000 0.00
0195 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 23000 8. 000 8,001. 84
0200 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 666. 46000 3.000 4,999. 38
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 123. 000 98. 000
HOUR 25. 000 1,197.75
47.91000 123. 000 5,892.93
0210 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 5. 000 443.55
88. 71000 5. 000 443. 55
0215 208-00106 Sweepi ng (Sedi nent Renoval) 121. 250 121. 250
HOUR 0. 000 0. 00
179. 19000 121. 250 21,726.79
0220 208-00107 *Renoval of Trash 21.000 7.000
HOUR 14. 000 622. 16
44. 44000 21. 000 933. 24



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 Erosi on Control Supervisor 235. 000 180. 000
DAY 55. 000 11,304.70
205. 54000 235. 000 48, 301. 90
0230 208-00400 Water Control 1. 000 1. 000
LS 0. 000 0.00
68, 962. 96000 1. 000 68, 962. 96
0235 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 1. 000 855. 66
855. 66000 1. 000 855. 66
0240 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 2.000 3,377.64
1, 688. 82000 2.000 3,377.64
0245 210-00750 *Reset Light Standard 11. 000 9. 000
EACH 2.000 7,496. 02
3, 748. 01000 11. 000 41, 228.11
0250 210-00765 *Reset Lighting Control 1. 000 0. 750
LS 0. 250 11, 392. 46
45, 569. 85000 1. 000 45, 569. 85
0255 210-00805  *Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0.00
16, 009. 94000 1. 000 16, 009. 94
0260 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0.00
645. 37000 2.000 1,290.74
0265 210- 00820 *Reset Variabl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
11, 338. 00000 0. 000 0. 00
0270 210-00847 *Reset Travel Time Indicator 1.000 0. 000
EACH 1. 000 844. 40
844. 40000 1. 000 844. 40
0275 210-02900 *Rel ay Riprap 1, 315. 000 1, 315. 000
CcY 0. 000 0. 00
38. 88000 1, 315. 000 51, 127. 20



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 04020 *Modi fy Inlet 4.000 4. 000
EACH 0. 000 0. 00
1, 888. 66000 4. 000 7,554. 64
0285 212- 00005 *Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
789. 71000 0. 000 0. 00
0286 212-00006 Seedi ng (Native) Item Replacenent Correction (2) 3. 850 2. 950
ACRE 0. 900 710.74
789. 71000 3. 850 3, 040. 38
0290 212-00032 *Soi | Condi tioning 3. 900 3. 000
ACRE 0. 900 2,538. 35
2,820. 39000 3.900 10, 999. 52
0295 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
761.51000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 4. 330 3. 430
ACRE 0. 900 3, 858. 29
4, 286. 99000 4. 330 18, 562. 67
0305 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0. 00
0310 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 128. 15000 0. 000 0. 00
0315 216-00201 *Soi | Retention Bl anket (Straw Coconut) 3, 345. 000 3, 345. 000
SY 0. 000 0. 00
1. 69000 3, 345. 000 5, 653. 05
0320 217-00020 *Her bi ci de Treat nent 75. 000 75. 000
HOUR 0. 000 0. 00
93. 02000 75. 000 6, 976. 50
0325 304- 06000 *Aggregat e Base Course (C ass 6) 11, 866. 490 11, 556. 100
TON 309. 870 4,905. 24
15. 83000 11, 865. 970 187, 838. 31



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0326 900- 00006 Added Item (Dol lar)/ Price Reduction Overwei ght -618. 000 -618. 000
Vehi cl es
DOL -40. 000 -40. 00
1. 00000 -658. 000 -658. 00
0330 304- 06008 *Aggregate Base Course (O ass 6) (Special) 252. 000 237.000
CcY 0. 000 0. 00
61. 10000 237.000 14, 480.70
0335 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 994. 850 994. 850
TON 0. 000 0. 00
131. 98000 994. 850 131, 300. 30
0340 403-33821 *Hot Mx Asphalt (Gading S) (100) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
68. 08000 0. 000 0. 00
0341 403-34721  HVA (G SX) (75) (PG 58-28) Added Item 9, 050. 190 9, 050. 190
TON 0. 000 0. 00
68. 08000 9, 050. 190 616, 136. 94
0345 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 7,199. 360 7,199. 360
TON -13. 840 -1,124.92
81. 28000 7,185.520 584, 039. 07
0350 411-10255 *Emul sified Asphalt (Sl ow Setting) 5, 525. 000 3, 289. 000
GAL 812. 500 3,575. 00
4. 40000 4,101. 500 18, 046. 60
0355 412-01250 *Concrete Pavenent (12-1/2 Inch) 69. 000 69. 000
SY 0. 000 0. 00
84. 26000 69. 000 5,813.94
0356 412-00190 Conc Pvnt (Patching) Concrete Pavenment (Patching) 395. 000 395. 000
SY 0. 000 0. 00
209. 28000 395. 000 82, 665. 60
0360 420- 00103 *Geotextile (Erosion Control) (C ass 2) 92. 000 92. 000
SY 0. 000 0. 00
5. 55000 92. 000 510. 60
0365 506-00206 *Riprap (6 Inch) 30. 000 20. 000
CcY 10. 000 777.70

77.77000 30. 000 2,333.10



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 506-00212 *Riprap (12 Inch) 191. 000 109. 000
cY 73. 000 5,677.21
77.77000 182. 000 14, 154. 14
0375 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39. 300 39. 300
CY 0. 000 0. 00
964. 82000 39. 300 37,917. 43
0380 601-40300 *Structural Concrete Coating 3, 694. 000 3, 694. 000
SY 0. 000 0. 00
10. 49000 3, 694. 000 38, 750. 06
0385 602-00020 *Rei nforcing Steel (Epoxy Coated) 22, 428. 000 13, 963. 000
LB 8, 465. 000 10, 496. 60
1. 24000 22,428. 000 27,810.72
0390 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 726. 000 726. 000
LF 0. 000 0. 00
78. 88000 726. 000 57, 266. 88
0395 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 298. 000 1,276. 000
LF 22.000 2,566. 30
116. 65000 1, 298. 000 151, 411. 70
0400 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 360. 94000 1. 000 1, 360. 94
0405 603-50008 *8 Inch Plastic Pipe 256. 000 199. 000
LF 57. 000 2,152. 89
37. 77000 256. 000 9, 669. 12
0410 604- 00505 *Inlet Type D (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
3, 888. 42000 9. 000 34,995.78
0415 604-00510 *Inlet Type D (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
4, 443. 90000 6. 000 26, 663. 40
0420 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 666. 10
4,666. 10000 1. 000 4, 666. 10



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 604-19010 *Inl et Special (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
15, 553. 67000 10. 000 155, 536. 70
0430 604-30010 *Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH -1.000 -3, 666. 22
3, 666. 22000 5. 000 18, 331. 10
0435 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,832. 74000 1. 000 4,832.74
0440 604-39000 *Manhol e Speci al 3. 000 3. 000
EACH 0. 000 0. 00
2, 805. 22000 3. 000 8, 415. 66
0445 604- 39010 *Manhol e Special (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7,999. 03000 3. 000 23,997.09
0450 605- 00060 *6 Inch Perforated Pipe Underdrain 335. 000 335. 000
LF 0. 000 0. 00
22.22000 335. 000 7,443.70
0455 605- 83001 *Ceoconposite Drain w thout Pipe 1, 368. 500 1, 368. 500
SY 0. 000 0. 00
13. 33000 1, 368. 500 18, 242. 11
0460 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 8, 498. 000 8, 498. 000
LF 0. 000 0. 00
21. 89000 8, 498. 000 186, 021. 22
0465 606- 00365 *Quardrail Type 3 (Special) (Furnish Only) 125. 000 0. 000
LF 0. 000 0. 00
18. 61000 0. 000 0. 00
0470 606-00710 *Quardrail Type 7 (Style CA) 2,427.000 656. 000
LF 0. 000 0. 00
61. 33000 656. 000 40, 232. 48
0475 606- 00716 *Quardrai |l Type 7 (Style CA) (Special) 1, 696. 000 1, 696. 000
LF 0. 000 0. 00

89. 72000 1, 696. 000 152, 165. 12



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 606-00730 *Quardrail Type 7 (Style CD) 334. 000 334. 000
LF 0. 000 0. 00
65. 02000 334. 000 21,716. 68
0485 606- 00741 *Quardrai |l Type 7 (Style CE) (Special) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
117. 78000 1, 396. 000 164, 420. 88
0490 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
763. 41000 3. 000 2,290. 23
0495 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
2, 780. 80000 5. 000 13, 904. 00
0500 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2,247.86000 2.000 4,495.72
0505 606- 02005 *End Anchor age (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
1, 985. 32000 5. 000 9, 926. 60
0510 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
147. 71000 0. 000 0. 00
0515 607- 00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
212.53000 0. 000 0. 00
0520 607-01110  *Fence Barbed Wre Wth Treated Woden Posts (Special) 0. 000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0525 607-11580 *Fence (Tenporary) 690. 000 0. 000
LF 690. 000 2,532.30
3. 67000 690. 000 2,532.30
0530 607-11581 *Fence (Tenporary) (Special) 542. 000 542. 000
LF 0. 000 0. 00
66. 48000 542. 000 36, 032. 16



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO. 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0531 607-55100 Wre Mesh Wre Mesh on CR 314 7, 500. 000 0. 000
SF 7, 500. 000 20, 175. 00
2.69000 7,500. 000 20, 175. 00
0532 607-11530 Fence (Spec) 60. 000 0. 000
LF 60. 000 39, 392. 40
656. 54000 60. 000 39, 392. 40
0535 607-60116 16 Foot Gate 1. 000 1.000
EACH 0. 000 0.00
377.07000 1.000 377.07
0540 607-60212 *12 Foot Gate Single (Chain Link) 0. 000 0. 000
EACH 0. 000 0.00
1, 047. 09000 0. 000 0. 00
0545 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 245. 000 1, 245. 000
LF 0. 000 0.00
18. 97000 1, 245. 000 23,617. 65
0550 609- 23000 *Qutter (Special) 390. 000 390. 000
LF 0. 000 0.00
141. 01000 390. 000 54, 993. 90
0555 609- 60011 *Curb Type 6 (Section M 4, 354. 000 4, 319. 000
LF 0. 000 0.00
6. 73000 4,319. 000 29, 066. 87
0560 612-00001 *Del i neator (Type 1) 142. 000 128. 000
EACH 14. 000 314.30
22. 45000 142.000 3,187.90
0565 612- 00003 *Delineator (Type I11) 38. 000 2. 000
EACH 36. 000 808. 20
22. 45000 38. 000 853. 10
0566 612- 00070 Reflector Strip (4 In) Reflector Strip (4 Inch) 148. 000 148. 000
EACH 0. 000 0.00
35. 64000 148. 000 5,274.72
0567 612- 00075 Reflector Strip (6 In) Reflector Strip (6 Inch) 279. 000 279. 000
EACH 0. 000 0.00
36. 12000 279. 000 10, 077. 48



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 612-00010 *Del i neator (Special) 0. 000 0. 000
EACH 0. 000 0.00
84. 18000 0. 000 0.00
0575 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 8. 000 1, 351. 04
168. 88000 8. 000 1, 351. 04
0580 612- 00270 *Location Marker (Utility)(Flat Slat) 14. 000 0. 000
EACH 0. 000 0.00
112. 59000 0. 000 0. 00
0585 613-00100 *1 Inch Electrical Conduit 2,018. 000 2,018. 000
LF 0. 000 0. 00
11. 82000 2,018. 000 23,852.76
0590 613-00200 *2 Inch Electrical Conduit 2,836. 000 0. 000
LF 1, 843. 000 18, 669. 59
10. 13000 1, 843. 000 18, 669. 59
0595 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 690. 000 1, 690. 000
LF 0. 000 0. 00
132. 85000 1, 690. 000 224,516. 50
0600 613-00300 *3 Inch Electrical Conduit 808. 000 808. 000
LF 0. 000 0.00
14. 64000 808. 000 11,829.12
0605 613-00400 *4 Inch Electrical Conduit 550. 000 0. 000
LF 0. 000 0. 00
22.52000 0. 000 0. 00
0610 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 357. 000 4,232. 000
LF 2,125. 000 34, 701. 25
16. 33000 6, 357. 000 103, 809. 81
0615 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 90. 000 0. 000
LF 20. 000 180. 20
9. 01000 20. 000 180. 20
0620 613-07017 *Pull Box (16"x14"x6") 79. 000 79. 000
EACH 0. 000 0. 00

827. 52000 79. 000 65, 374. 08



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0625 613-07023 *Pul | Box (24"x36"x24") 12. 000 2.000
EACH 10. 000 10, 234. 20
1, 023. 42000 12. 000 12, 281. 04
0630 613-07025 *Pul | Box (24"x24"x14") 10. 000 0. 000
EACH 8. 000 8,421. 60
1, 052. 70000 8. 000 8,421. 60
0635 613-07036 *Pul | Box (36"x24"x8") 2. 000 0. 000
EACH 0. 000 0. 00
2,197. 71000 0. 000 0. 00
0640 613-07060 *Pul | Box (18"x30"x18") Deep 14. 000 4. 000
EACH 8. 000 8, 286. 48
1, 035. 81000 12. 000 12,429.72
0645 613-10000 *Wring 1. 000 0. 600
LS 0. 400 108, 084. 15
270, 210. 37000 1. 000 270, 210. 37
0650 613-32400 *Li ght Standard Steel (40 Foot) 11. 000 5. 000
EACH 4. 000 25,399.76
6, 349. 94000 9. 000 57, 149. 46
0655 613-32405  *Light Standard Steel (40 Foot)(2 Arm) (2 ARM 7.000 7.000
EACH 0. 000 0. 00
7,094. 15000 7.000 49, 659. 05
0660 613-34300 *Li ght Standard Metal (30 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 265. 50000 5. 000 31, 327.50
0665 613-40010 *Li ght Standard Foundati on 31. 000 28. 000
EACH -6. 000 -16, 888. 14
2,814. 69000 22.000 61, 923. 18
0670 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
14, 958. 40000 2.000 29, 916. 80
0675 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 1. 000 1, 930. 88
1, 930. 88000 1. 000 1, 930. 88



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0680 613-75150 *Luminaire Metal Halide (150 Watt) 5. 000 0. 000
EACH 5. 000 2,730.25
546. 05000 5. 000 2,730.25
0685 614-00011 *Sign Panel (Qass I) 253. 000 180. 500
SF 52. 000 933.92
17. 96000 232.500 4,175.70
0690 614-00012 *Sign Panel (Cass I1) 435. 600 355. 100
SF 80. 500 1, 717.07
21. 33000 435. 600 9,291.35
0695 614-00013 *Sign Panel (Cass I11) 1, 400. 300 1, 400. 300
SF 0. 000 0. 00
24. 69000 1, 400. 300 34,573. 41
0700 614-00041 *Si gn Post (Special) 8. 000 6. 000
EACH 1. 000 1, 346. 84
1, 346. 84000 7.000 9, 427. 88
0705 614-00612 *Steel Sign Post (W6x12) 24.800 24.800
LF 0. 000 0. 00
50. 51000 24.800 1, 252. 65
0710 614-00615 *Steel Sign Post (W6x15) 30. 600 30. 600
LF 0. 000 0. 00
56. 12000 30. 600 1,717. 27
0715 614-01022 *Steel Sign Post (W 10x22) 87.500 85. 500
LF 0. 000 0. 00
72.95000 85. 500 6, 237. 23
0720 614-01026 *Steel Sign Post (W 10x26) 36. 300 36. 300
LF 0. 000 0. 00
89. 79000 36. 300 3,259. 38
0725 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 12. 000
Sl i pbase
EACH 0. 000 0. 00
448. 95000 12. 000 5, 387. 40
0730 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60. 000 60. 000
LF 0. 000 0. 00
37. 04000 60. 000 2,222.40



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0735 614- 03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2,469. 22000 2.000 4,938. 44
0740 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
2, 581. 46000 2.000 5, 162. 92
0745 614-03005 *Concrete Footing (Type 5) 6. 000 6. 000
EACH -2.000 -9,427.92
4,713. 96000 4.000 18, 855. 84
0750 614- 03006 *Concrete Footing (Type 6) 2.000 2.000
EACH 0. 000 0. 00
5, 275. 15000 2.000 10, 550. 30
0755 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
53, 253. 24000 1. 000 53, 253. 24
0755 MATERI AL ALLOMNCE Anchor Bolts 0. 000
EACH 0. 000 0. 00
53, 253. 24000 0. 000 0. 00
0760 614- 41800 *Monot ube Overhead Sign Bridge (18 Inch D anmeter) 1. 000 1. 000
EACH 0. 000 0. 00
74, 901. 09000 1. 000 74,901. 09
0760 MATERI AL ALLOMNCE Anchor Bolts 0. 000
EACH 0. 000 0. 00
74, 901. 09000 0. 000 0.00
0765 614-72830 *Communi cati ons Cabi net 4.000 1. 000
EACH 3. 000 63, 685. 20
21, 228. 40000 4.000 84, 913. 60
0770 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 1. 000 12, 330. 60
12, 330. 60000 1. 000 12, 330. 60
0775 614-80391  *Runble Strip (Ginding)(Asphalt) 0. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
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PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0780 614-80392 *Runbl e Strip (Ginding)(Concrete) 0. 000 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0.00
0785 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 2.000
EACH 0. 000 0. 00
5, 471. 56000 2.000 10, 943. 12
0790 614-86007 *Serial to IP Converter 1. 000 0. 000
EACH 1. 000 3,197. 49
3, 197. 49000 1. 000 3,197. 49
0795 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 2.000 0. 000
EACH 2.000 1,693. 32
846. 66000 2.000 1, 693. 32
0800 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 5,135. 000 1, 470. 000
LF 1, 100. 000 3,410. 00
3. 10000 2,570. 000 7,967.00
0805 614-87015 *Buf fer Tube Fan Qut Kit 4. 000 1. 000
EACH 3. 000 709. 32
236. 44000 4.000 945.76
0810 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0. 00
14, 585. 73000 1. 000 14,585.73
0815 614-87320 *Closed Gircuit Television 2.000 1. 000
EACH 1. 000 6, 197. 95
6, 197. 95000 2.000 12, 395. 90
0820 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 4,503. 51
4,503. 51000 1. 000 4,503. 51
0825 614-87661 *Vi deo Encoder 1. 000 0. 000
EACH 1. 000 3, 745. 80
3, 745. 80000 1. 000 3, 745. 80
0830 614-87690 *Et hernet Switch 4. 000 2.000
EACH 2.000 18, 734. 58
9, 367. 29000 4.000 37, 469. 16
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PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0835 615- 00050 *Enbankment Protector Type 5 5. 000 4. 000
EACH 0. 000 0. 00
1, 055. 43000 4. 000 4,221.72
0840 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
48. 62000 0. 000 0. 00
0845 622-00270 Bol | ard 8. 000 6. 000
EACH 0. 000 0. 00
762. 36000 6. 000 4,574.16
0850 623-05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
4,832. 74000 0. 000 0. 00
0855 623-06901 *Val ve Box (Special) 3. 000 2.000
EACH 1. 000 488. 83
488. 83000 3. 000 1, 466. 49
0860 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
149, 904. 26000 1. 000 149, 904. 26
0865 625- 00001 *Construction Surveying (Hourly) 44. 250 16. 750
HOUR 27.500 3,761.73
136. 79000 44. 250 6, 052. 96
0870 626-00100 *Mobi | i zati on (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 855, 794. 25000 1. 000 2,855,794. 25
0871 900- 00007 Added |Item (Each)/ Mobilization for Concrete Pavenment 1. 000 1. 000
(Pat ching) CO #11 EACH 0. 000 0. 00
3, 815. 00000 1. 000 3, 815. 00
0872 900- 00006 Added Item (Dol lar)/ Concrete Plant Opening Fees 3, 270. 000 3, 270. 000
DOL 0. 000 0. 00
1. 00000 3,270. 000 3,270. 00
0873 900- 00014 Added Item (Lunmp Sum)/ CR 314 Emergency Wrk MP. 1. 000 0. 000
241. 25
LS 1. 000 6, 701. 61
6, 701. 61000 1. 000 6, 701. 61
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PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0875 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0.00
114, 902. 70000 1. 000 114,902.70
0880 627-00001 Pavenent Marki ng Pai nt 600. 760 407. 900
GAL 192. 860 5, 276. 65
27.36000 600. 760 16, 436. 79
0885 627-00005 *Epoxy Pavement MarKking 244. 800 242. 800
GAL -49. 300 -5, 286. 93
107. 24000 193. 500 20, 750. 94
0890 627-00070  *Preformed Thernopl asti c Pavement Marking 736. 700 736. 700
SF 0. 000 0. 00
21. 89000 736. 700 16, 126. 36
0895 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 2, 266. 000 2, 266. 000
SF 0. 000 0. 00
12. 04000 2,266. 000 27, 282. 64
0900 630-00000  *Fl aggi ng 2, 200. 000 1, 107. 250
HOUR 9. 000 202.05
22. 45000 1, 116. 250 25, 059. 81
0905 630-00003  *Uniformed Traffic Control 4, 000. 000 3,533. 250
HOUR 349. 500 27, 460. 22
78. 57000 3, 882. 750 305, 067. 67
0910 630-00007  *Traffic Control Inspection 110. 000 68. 000
DAY 42.000 8, 249. 22
196. 41000 110. 000 21, 605. 10
0915 630-00012  *Traffic Control Management 354. 000 260. 000
DAY 34. 000 27, 285. 00
802. 50000 294. 000 235, 935. 00
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 17. 000 6. 300
EACH 0. 000 0.00
448. 95000 6. 300 2,828.39
0925 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
168. 36000 0. 000 0. 00
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PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0930 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 60. 300
EACH 0. 000 0. 00
33. 67000 60. 300 2,030. 30
0935 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 65. 700
EACH 0. 000 0. 00
33. 67000 65. 700 2,212.12
0940 630-80343 *Construction Traffic Sign (Panel Size O 61. 000 27.900
EACH 0. 000 0. 00
33. 67000 27.900 939. 39
0945 630- 80344 *Construction Traffic Sign (Special) 1, 752. 000 1, 552. 500
SF 0. 000 0. 00
16. 84000 1, 552. 500 26, 144. 10
0950 630- 80355 *Portabl e Message Sign Panel 18. 000 4. 500
EACH 0. 000 0. 00
4, 489. 48000 4. 500 20, 202. 66
0955 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 180. 900
EACH 0. 000 0. 00
33. 67000 180. 900 6, 090. 90
0960 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 7.200
EACH 0. 000 0. 00
33. 67000 7.200 242.42
0965 630- 80367 *Portable Traffic Speed Monitor 2. 000 1.800
EACH 0. 000 0. 00
6, 173. 04000 1. 800 11, 111. 47
0970 630-80369 *Portabl e Variable Speed Limt Sign 7.000 6. 300
EACH 0. 000 0. 00
6, 173. 04000 6. 300 38, 890. 15
0975 630-80370 Concrete Barrier (Tenporary) 27, 282. 000 24, 262. 200
LF 291. 600 6, 910. 92
23. 70000 24,553. 800 581, 925. 06
0980 630- 80380 *Traffic Cone 200. 000 90. 000
EACH 9. 000 50. 49
5. 61000 99. 000 555. 39
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PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0985 630- 80384 *Tubul ar Mar ker 170. 000 144. 000
EACH 0. 000 0. 00
33. 67000 144. 000 4,848. 48
0990 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 2. 000 0. 000
DAY 0. 000 0. 00
1, 683. 56000 0. 000 0. 00
0991 630- 80358 Fl ash Arrow Panel (C Ty) Added Item Advanced Warning 2. 000 1.800
Fl ashi ng or Sequenci ng Panel (C
EACH 0. 000 0. 00
1, 683. 56000 1. 800 3,030. 41
0995 630- 85010 *] npact Attenuator (Tenporary) 11. 000 9. 900
EACH 0. 000 0. 00
6, 056. 76000 9. 900 59, 961. 92
1000 630-85041 *Mobi | e Attenuator 439. 000 397. 000
DAY 42.000 22,862.70
544. 35000 439. 000 238, 969. 65
1005 700- 70010 F/ A M nor Contract Revisions 470, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA -513. 660 -513. 66
1. 00000 -513. 660 -513. 66
1025 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 943. 860
FA 0. 000 0. 00
1. 00000 943. 860 943. 86
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PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1035 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 -5,936. 130
FA 0. 000 0. 00
1. 00000 -5,936.130 -5,936.13
1040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 258. 100 60, 258. 100
FA 0. 000 0. 00
1. 00000 60, 258. 100 60, 258. 10
1045 700-70023 F/ A On- The-Job Trai nee 15, 360. 000 3, 447. 000
F A 0. 000 0. 00
1. 00000 3, 447. 000 3,447.00
1050 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/ A OC P 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700-70035 F/ A OC P 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70072 F/ A Obtain Power from Xcel Energy 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700-70100 F/ A Rel ocate UWilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70589 F/ A Environnental Health & Safety Managenent 50, 000. 000 21, 240. 620
FA 0. 000 0. 00
1. 00000 21, 240. 620 21, 240. 62
1080 700-71001 CMEC Shared Rist Contig. Pool 1, 219, 267. 690 806, 473. 940
F A 0. 000 0. 00
1. 00000 806, 473. 940 806, 473. 94
1085 700-70081 F/ A Provi de Vouchers 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1210 613-13000 *Lum naire (LED) 51. 000 30. 000
EACH 13. 000 23,125. 44
1, 778. 88000 43. 000 76, 491. 84
1210 MATERI AL ALLOMNCE Luni naire (LED) 16. 000
EACH -13. 000 -13, 260. 00
1, 020. 00000 3. 000 3, 060. 00

CAT NOO300 Retaining Walls and Structurs

1090 202- 00400 Renoval of Bridge

1095 203- 00400 Rock Excavation

1100 206- 00065 *Structure Backfill (FlowFill)

1105 206- 00100 *Structure Backfill (dass 1)

1110 206- 00200 *Structure Backfill (dass 2)

1115 206-01781 Shoring (Area 1)

1120 206-01782 Shoring (Area 2)

1125 503-00042 *Drilled Caisson (42 Inch)

CAT 0200 CURRENT AMI  $ 13, 266, 352. 78 $

1. 000 1

EACH 0.
257, 662. 83000 1.
270. 000 270.

CcY 0
222.20000 270.

18. 000 0.

CcY 0
144. 43000 0.

24, 625. 000 24, 625.

CcY 0.
20. 00000 24, 625.

279. 000 279.

CcY 0
13. 33000 279.

1. 000 0.

LS 0
40, 645. 82000 0.

1. 000 0.

LS 0.
162, 339. 46000 0.

18. 000 15.

LF 0.

1, 237. 28000 15.

. 000

000
000

000

. 000

000

000

. 000

000

000
000
000

000

. 000

000

000

. 000

000

000
000
000

000
000
000

677,148. 71 $11, 591, 014. 67

0. 00
257, 662. 83

0.00
59, 994. 00

0. 00
0. 00

0.00
492, 500. 00

0. 00
3,719. 07

0.00
0. 00

0. 00
0. 00

0. 00
18, 559. 20
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PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1130 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0.00
1, 245. 36000 21. 000 26, 152. 56
1135 503-00054 *Drilled Caisson (54 Inch) 46. 000 41. 000
LF 0. 000 0. 00
1, 396. 29000 41. 000 57, 247. 89
1140 504-06310 *Gound Nail (10 Foot) 38. 000 38. 000
EACH 0. 000 0.00
645. 64000 38. 000 24,534. 32
1145 504-06315 *&ound Nail (15 Foot) 77.000 77.000
EACH 0. 000 0. 00
579. 99000 77.000 44, 659. 23
1150 507-00000 *Concrete Slope and Ditch Paving 28. 500 28.500
CcY 0. 000 0. 00
444. 39000 28. 500 12, 665. 12
1155 514-00200 *Pedestrian Railing (Steel) 452. 000 306. 000
LF 146. 000 17, 842. 66
122. 21000 452. 000 55, 238. 92
1160 515-00400 *Concrete Seal er 1, 561. 000 1, 448. 000
SY 0. 000 0. 00
13. 64000 1, 448. 000 19, 750. 72
1165 601-01000 *Concrete O ass B 213. 000 138. 000
cY 75. 000 35, 412. 00
472.16000 213. 000 100, 570. 08
1170 601-03050 *Concrete Cass D (Wll) 3,072. 000 3, 065. 000
CcY 0. 000 0.00
577. 75000 3, 065. 000 1,770, 803.75
1175 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
190. 03000 0. 000 0. 00
1180 601-25750 Modi fications to Existing Bridge 1. 000 1. 000
LS 0. 000 0. 00
9, 405. 56000 1. 000 9, 405. 56
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PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1185 601- 40300 *Structural Concrete Coating 4, 264. 000 4,002. 000
SY 0. 000 0. 00
10. 49000 4,002. 000 41, 980. 98
1190 602- 00000 *Rei nforcing Steel 505, 358. 000 503, 003. 000
LB 0. 000 0. 00
1. 00000 503, 003. 000 503, 003. 00
1195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22,587. 000 16, 145. 000
LB 6, 442. 000 7,988. 08
1. 24000 22,587. 000 28, 007. 88
1200 605-83002 Ceoconposite Drain with Pipe 1, 150. 000 126. 600
SY 277. 800 4,011. 43
14. 44000 404. 400 5,839.54
1205 606-11030 *Bridge Rail Type 10M 2,513. 000 2,513. 000
LF 0. 000 0. 00
142. 61000 2,513. 000 358, 378. 93
1215 641-10000 *Shotcrete 245. 000 245. 000
SY 0. 000 0. 00
246. 22000 245. 000 60, 323. 90
1216 900- 00006 Added Item (Dol lar)/ Price Adjustment Shotcrete 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 4,188,731.20% 65, 254. 17 $ 3, 950, 997. 48
CAT NO0301 Portals

0327 900- 00006 Added Item (Dol lar)/ Price Reduction Aggregate Base 0. 000 - 606. 350
Cour se Specification
DOL 0. 000 0. 00
1. 00000 -606. 350 -606. 35
1220 202- 00500 Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
111, 170. 88000 2.000 222,341.76
1225 206- 00000 *Structure Excavation 28, 278. 000 28, 278. 000
CY 0. 000 0. 00

19. 76000 28, 278. 000 558, 773. 28
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PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Portals

1230 206- 00200 *Structure Backfill (dass 2) 297. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
1235 210- 04028 *Modi fications to Existing Portals 2. 000 0. 000
EACH 0. 000 0. 00
11, 646. 42000 0. 000 0. 00
1240 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 14. 000 14. 000
G outed
EACH 0. 000 0. 00
799. 43000 14. 000 11, 192. 02
1245 304- 09014 *Aggregat e Base Course (Special) 688. 690 688. 690
TON 0. 000 0. 00
32.22000 688. 690 22,189. 59
1250 309- 10600 *Lean Concrete Base (6 Inch) 895. 000 213. 000
SY 0. 000 0. 00
45. 29000 213. 000 9, 646. 77
1255 412-01250 *Concrete Pavenent (12-1/2 Inch) 1, 042. 000 1, 004. 300
SY 0. 000 0. 00
84. 26000 1, 004. 300 84, 622. 32
1260 601-03050 *Concrete Cass D (Vall) 110. 000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1265 601-40300 *Structural Concrete Coating 266. 000 266. 000
SY 0. 000 0. 00
10. 49000 266. 000 2,790. 34
1270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 255, 590. 000 227,784. 300
LB -5, 843. 000 -7,245.32
1. 24000 221, 941. 300 275, 207. 21
1275 606- 00731 *Quardrail Type 7 (Style CD) (Special) 380. 000 266. 000
LF 0. 000 0. 00
82. 70000 266. 000 21,998. 20
1280 613-01200 *2 Inch BElectrical Conduit (Plastic) 380. 000 273. 000
LF 0. 000 0. 00

16. 33000 273. 000 4, 458. 09



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Portals
1285 613-01300 *3 Inch BElectrical Conduit (Plastic) 380. 000 273. 000
LF 0. 000 0. 00
9. 18000 273. 000 2,506. 14
CAT 0301 CURRENT AMI  $ 1,394,476.21% -7,245.32 % 1,215,119.37
CAT NO0302 Tunnel
1290 202-00035 *Renoval of Pipe 750. 000 740. 000
LF 0. 000 0. 00
16. 24000 740. 000 12,017. 60
1295 202- 00440 *Removal of Existing Tunnel Liner Tunnel Liner 635. 000 635. 000
LF 0. 000 0. 00
1, 794. 16000 635. 000 1, 139, 291. 60
1300 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
28, 146. 92000 1. 000 28, 146. 92
1305 206- 00000 *Structure Excavation 3, 100. 000 2,821. 000
CY 0. 000 0. 00
19. 76000 2,821.000 55, 742. 96
1310 209- 00300 Water Treat Processing (Tunnel) 2, 000. 000 377.000
MGAL 0. 000 0. 00
37.32000 377.000 14, 069. 64
1315 211-00007 M ne Strap 213. 000 213. 000
EACH 0. 000 0. 00
267. 87000 213. 000 57, 056. 31
1320 211-00010 *Rock Excavation (O ass A) 890. 100 890. 100
CY 0. 000 0. 00
307. 60000 890. 100 273,794.76
1325 211-00011 *Rock Excavation (O ass B) 10, 591. 800 10, 591. 800
CY 0. 000 0. 00
185. 27000 10, 591. 800 1,962, 342. 79
1330 211-00012 *Rock Excavation (O ass C) 1, 948. 000 1, 826. 300
CY 0. 000 0. 00
208. 53000 1, 826. 300 380, 838. 34
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PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0302 Tunnel
1335 211-00013 *Rock Excavation (O ass D) 1, 848. 700 1, 848. 700
CY 0. 000 0. 00
241. 39000 1, 848. 700 446, 257. 69
1340 211-00014 *Rock Excavation (C ass E) 1, 585. 000 528. 200
CY 0. 000 0. 00
368. 65000 528. 200 194, 720. 93
1345 211-00015 *Rock Excavation (O ass F) 3, 936. 000 3, 936. 000
CY 0. 000 0. 00
125. 22000 3, 936. 000 492, 865. 92
1350 211-00980 Spile #9 x 14 Foot, G ade 60 G outed 270. 000 134. 000
EACH 0. 000 0. 00
473. 13000 134. 000 63, 399. 42
1355 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 60. 000 60. 000
EACH 0. 000 0. 00
755. 45000 60. 000 45, 327. 00
1360 211-00982 Arch #9 x 16 Foot, Grade 75 Dowel, Resin G outed 2,125. 000 1, 953. 000
EACH 0. 000 0. 00
425. 90000 1, 953. 000 831, 782. 70
1365 211-00983 Sidewal | #9 x 12 Foot, Grade 75 Dowel, Resin G outed 226. 000 226. 000
EACH 0. 000 0. 00
336. 94000 226. 000 76, 148. 44
1370 211-00984 Sidewal | #9 x 16 Foot, Grade 75 Dowel, Resin G outed 48. 000 33. 000
EACH 0. 000 0. 00
448. 72000 33. 000 14, 807. 76
1375 211-00985 Suppl enental Rock Rei nforcenent (Dowel s) 2,572. 000 2,572.000
LF 0. 000 0. 00
27.93000 2,572.000 71, 835. 96
1380 211-00986 Suppl emrent al Support #9 x 14 Foot, Grade 75 Spile 1, 400. 000 372.000
G outed
LF 0. 000 0. 00
32.52000 372. 000 12, 097. 44
1385 211-00987 Pillar #9 x 16 Foot, G ade 75 Dowel | Cenent or 107. 000 107. 000
G outed
EACH 0. 000 0. 00
799. 43000 107. 000 85,539. 01
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PCN: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1390 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 2. 000
EACH 0. 000 0. 00
249, 526. 40000 2.000 499, 052. 80
1391 900- 00014 Added Item (Lunp Sun)/ East Portal Protection Canopy 1. 000 1.000
Modi fi cati ons
LS 0. 000 0. 00
45, 220. 33000 1. 000 45, 220. 33
1395 211-01190 Optical Survey Targets 64. 000 26. 000
EACH 0. 000 0. 00
521. 79000 26. 000 13, 566. 54
1400 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
35, 208. 29000 0. 000 0. 00
1405 304- 09014 *Aggregat e Base Course (Special) 2,529. 360 2,529. 360
TON 0. 000 0. 00
32.22000 2,529. 360 81, 495. 98
1410 309- 10600 *Lean Concrete Base (6 Inch) 3, 457. 000 3, 351. 000
SY 0. 000 0. 00
45. 29000 3, 351. 000 151, 766. 79
1415 412-00600 *Concrete Pavenent (6 |nch) 46. 000 26. 000
SY 0. 000 0. 00
55. 55000 26. 000 1, 444. 30
1420 412-01250 *Concrete Pavenent (12-1/2 Inch) 3, 681. 000 3, 681. 000
SY 0. 000 0. 00
84. 26000 3, 681. 000 310, 161. 06
1425 420- 00000 Ceonenbr ane 193. 000 193. 000
SY 0. 000 0. 00
12. 77000 193. 000 2,464.61
1430 509-20000 MC 12 x 50 Steel Sets (Install Only) 2,173.000 1, 526. 000
LF 0. 000 0. 00
105. 78000 1, 526. 000 161, 420. 28
1435 509-20001 Steel Sets (Install Only) 11. 000 9. 000
EACH 0. 000 0. 00
9, 779. 72000 9. 000 88, 017. 48
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PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0302 Tunnel
1440 601- 13000 Final Lining Concrete (Portals) 1, 145. 000 1, 004. 600
CY 0. 000 0. 00
1, 221. 56000 1, 004. 600 1, 227,179.18
1445 601- 13001 *Structural Concrete Stain (Special) 1, 237. 000 1,113. 300
SY 0. 000 0. 00
25.19000 1, 113. 300 28, 044.03
1450 601- 13002 Fi nal Lining Concrete Footing 455. 000 455. 000
CY 0. 000 0. 00
522. 02000 455. 000 237,519. 10
1455 601- 13003 Final Lining Concrete Walls and Arch 5, 142. 000 5, 142. 000
CY 0. 000 0. 00
627. 37000 5, 142. 000 3,225,936. 54
1456 900- 00004 Added Item (Cubic Yard)/ Line 10. Overbreak over 1, 074.900 1,074.900
Exi sting Tunnel Liner
CY 0. 000 0. 00
70. 00000 1, 074. 900 75, 243. 00
1457 900- 00004 Added Item (Cubic Yard)/ Line 10. Voids Over Existing 1, 045. 230 1, 045. 230
Tunnel Liner
CY 0. 000 0. 00
210. 00000 1, 045. 230 219, 498. 30
1458 900- 00006 Added Item (Dol lar)/ Line 11. Remaining Support 9, 327. 450 9, 327. 450
Mat eri al
DOL 0. 000 0. 00
1. 00000 9, 327. 450 9, 327. 45
1459 900- 00006 Added Item (Dol lar)/ Line 14. Rock Excavation Dunp Fee 337, 360. 450 337, 360. 450
DOL 0. 000 0. 00
1. 00000 337, 360. 450 337, 360. 45
1460 601-40300 *Structural Concrete Coating 1, 655. 000 1, 655. 000
SY 0. 000 0. 00
10. 49000 1, 655. 000 17, 360. 95
1465 602-00026  *Reinforcing Steel (Final Lining)(Footing)(Epoxy 67, 037. 000 67,037. 000
Coat ed)
LB 0. 000 0. 00
1. 41000 67, 037. 000 94,522. 17
1470 602- 00027 *Reinforcing Steel (Final Lining)(Walls and Arch) 382, 144. 000 382, 144. 000
LB 0. 000 0. 00
1. 70000 382, 144. 000 649, 644. 80
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PCN: 19036- Bl D ESTI MATE RUN 04/ 11/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0019 14:41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0302  Tunnel
1475 602- 00028 *Reinforcing Steel (Final Lining)(Wlls)(Epoxy Coated) 363, 675. 000 363, 675. 000
LB 0. 000 0. 00
1. 83000 363, 675. 000 665, 525. 25
1480 602-00210 Wl ded Wre Fabric 4, 651. 000 4,370. 700
SY 0. 000 0. 00
86. 01000 4,370. 700 375,923. 91
1485 603-61108 *8 Inch Flexible Pipe 150. 000 0. 000
LF 150. 000 6, 666. 00
44. 44000 150. 000 6, 666. 00
1490 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 800. 000 800. 000
LF 0. 000 0. 00
48. 07000 800. 000 38, 456. 00
1495 605- 83501 Geoconpostie Drain (Tunnel) 3, 386. 600 3, 386. 600
SY 0. 000 0. 00
54. 75000 3, 386. 600 185, 416. 35
1500 605-83505 Fornmation Drain 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
15. 72000 1, 250. 000 19, 650. 00
1505 606-00731  *Quardrail Type 7 (Style CD) (Special) 1, 260. 000 1, 250. 000
LF 0. 000 0. 00
82. 70000 1, 250. 000 103, 375. 00
1510 613-01200  *2 Inch Electrical Conduit (Plastic) 1, 260. 000 1, 250. 000
LF 0. 000 0. 00
16. 33000 1, 250. 000 20,412.50
1515 613-01300  *3 Inch Electrical Conduit (Plastic) 1, 260. 000 1, 250. 000
LF 0. 000 0. 00
9. 18000 1, 250. 000 11, 475.00
1520 613-13100 *Lumi nare Mounting Support System 1. 000 1. 000
LS 0. 000 0. 00
313, 976. 56000 1. 000 313, 976. 56
1525 613-13101 *Lum nare (LED) (Tunnel) (133 W 34. 000 34. 000
EACH 0. 000 0. 00
4,728. 68000 34. 000 160, 775. 12
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PCN: 19036- Bl D ESTI MATE RUN
PRQJECT: 1 M703- 391 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0302  Tunnel

1525 MATERI AL ALLOWANCE Li ni nai re (LED)(Tunnel) (133W 0. 000
EACH 0. 000 0. 00
2, 376. 82000 0. 000 0.00
1530 613-13102 *Lumi nare (LED) (Tunnel) (133 W(Furnish Only) 3. 000 3. 000
EACH -1.000 -3,754.80
3, 754. 80000 2.000 7, 509. 60
1535 613-13103 *Lumi nare (LED) (Tunnel) (265 W 354. 000 354. 000
EACH 0. 000 0. 00
4,717. 42000 354. 000 1, 669, 966. 68
1535 MATERI AL ALLOWANCE Li ni nai r e( LED) ( Tunnel ) (265W 0. 000
EACH 0. 000 0. 00
2, 376. 82000 0. 000 0.00
1535 MATERI AL ALLOMANCE Luni naire (LED) 0. 000
EACH 0. 000 0. 00
2, 870. 93000 0. 000 0.00
1535 MATERI AL ALLOMANCE Luni naire (LED) 0. 000
EACH 0. 000 0. 00
2, 870. 93000 0. 000 0. 00
1535 MATERI AL ALLOMNCE Luni naire (LED) 0. 000
EACH 0. 000 0. 00
2, 870. 93000 0. 000 0.00
1540 613-13104 *Lumi nare (LED) (Tunnel) (265 W (Furnish Only) 3. 000 3. 000
EACH -1.000 -3,754.80
3, 754. 80000 2.000 7, 509. 60
1545 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 1. 000 16, 888. 15
16, 888. 15000 1. 000 16, 888. 15
1550 625- 00002 Construction Survey (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
326, 137. 77000 1. 000 326, 137. 77
1555 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
49, 961. 88000 1. 000 49, 961. 88



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PON: 19036- BI D ESTI MATE RUN 04/ 11/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302  Tunnel

1560 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
9, 101, 909. 26000 1. 000 9, 101, 909. 26
1565 641-11000 Shotcrete (dass A) 144. 800 144. 800
CcY 0. 000 0. 00
637. 87000 144. 800 92, 363. 58
1566 900- 00006 Added Item (Dollar)/ Price Reduction Shotcrete (O ass 0. 000 -510. 300
A
) DOL 0. 000 0. 00
1. 00000 -510. 300 -510. 30
1570 641-11001 Shotcrete (O ass B) 236. 050 236. 050
CcY 0. 000 0. 00
777.04000 236. 050 183, 420. 29
1575 641-11002 Shotcrete (dass Q) 394. 500 285. 600
CcY 0. 000 0. 00
792. 55000 285. 600 226, 352. 28
1580 641-11003 Shotcrete (dass D) 0. 000 0. 000
CcY 0. 000 0. 00
931. 38000 0. 000 0. 00
1585 641-11004 Shotcrete (Portal Brow) (8 Inch) 46. 600 46. 600
CcY 0. 000 0. 00
804. 66000 46. 600 37,497. 16
1590 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 840. 560 840. 560
CcY 0. 000 0. 00
621. 75000 840. 560 522, 618. 18
1595 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 324. 750 324. 750
CcY 0. 000 0. 00
579. 75000 324.750 188, 273. 81

CAT 0302 CURRENT AMI  $ 29, 167,943.49 $ 16, 044. 55 $28, 065, 878. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1600 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
78, 003. 13000 1. 000 78, 003. 13
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CONTI D:
PCN: ESTI MATE RUN 04/ 11/ 2014
PRQJECT: ESTI MATE NO 0019 14: 41: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1605 620-00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0. 00
1, 520. 77000 6. 000 9, 124. 62

CAT 0400 CURRENT AMI  $ 87,127.75$

0.00$ 87,127.75

PRQJIECT TOTAL CURRENT AMI $ 48,104, 631.43 $

751, 202. 11 $44, 910, 138. 23



